

## Restrictions 2021

No.	Station/Pipeline	Work	Start		End	Effects
E1/2021	Pipeline 55.00.00: Oude Statenzijl	integration work	CW 3 to CW 15 (2021)		no restriction	completed
E2/2021	Pipeline 37.00.00: Emstek, Husumer Straße to Cappeln, Högerweg	construction	CW 17 to CW 52 (2021)		no restriction	completed
E3/2021	Pipelines 24.00.00 und 37.00.00: From Emstek, Hoher Weg 7 to Visbek, Astrup 7	integration work	CW 27 to CW 28 (2021)		no restriction	completed
E4/2021	Pipelines 24.00.00, 37.00.00: From Saterland, Fordeweg 4 to Friesoythe, Achterhörner Straße 19b	integration work	23 Sept. 2021 06:00 a.m.	1 Oct. 2021 06:00 p.m.	restricted gas transport possible	canceled
E5/2021	Station: Altenesch	maintenance work	CW 35 to CW 39 (2021)		no restriction	completed
E6/2021	Pipeline 37.00.00: From Emstek, Husumer Straße 550 to Cappeln, Högerweg 580	maintenance work	CW 35 to CW 36 (2021)		no restriction	completed
E7/2021	Station: Schatteburg	maintenance work	4 Oct. 2021 08:00 a.m.	8 Oct. 2021 06:00 p.m.	restricted gas transport possible	canceled